
Section L, Attachment L-11 

COST ASSUMPTIONS/INFORMATION 
 

For pricing purposes, the following assumptions for the identified WBS elements shall 

be used: 

 

C.6.1 Main Plant Process Building Demolition and Removal 

 

Following are assumptions to be utilized by Offerors for the starting conditions of the 

Main Plant Process Building: 

 



 

 Page 2 of 22 

MPPB Beginning Condition Summary Synopsis  
 

Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

Process Mechanical Cell 

 (PMC) 
yes (6) yes 

manipulators, in-cell 

lighting, cameras, PaR 

Bridge with hoist, 

Nitrocision 

maintenance table, 

work table intrinsic to 

PMC floor and transfer 

shutter shield, Operable 

as found 

Prior to decon 

vacuum visible 

debris 

accumulation, 

decon using 1 

pass 

nitrocision® 

with additional 

pass for hot 

spots- not fixed 

Decontaminated to 

accessible wall 

surfaces up to 

limitation of 

remote tooling ~16 

ft. from floor - not 

fixed 

as found none 
see notes 9 

and 10 

HCA, VHRA, Air 

General Purpose Cell 

(GPC) 
yes (3) yes 

Cameras, PaR bridge 

with hoist, small 

maintenance table, 

racks behind shield 

wall, manipulators, and 

in-cell lighting, 

Operable 

as found 

Prior to decon 

vacuum visible 

debris 

accumulation, 

decon using 1 

pass 

nitrocision® 

with additional 

pass for hot 

spots- not fixed 

Decontaminated to 

accessible wall 

surfaces up to 

limitation of 

remote tooling ~13 

ft. from floor - not 

fixed 

as found none 
see notes 9 

and 10 

HCA, VHRA, Air 

Off-Gas Cell 

 (OGC) 
no yes (pan) none none 

5.5 inches of 

grout on liner, 

fixed 

NW wall 

scabbling, 

fixed 

fixed none see note 9 

HCA, HRA, Air 

Extraction Cell 1 

 (XC-1) 
no yes (pan) 

XC-1 arm assembly, 

cameras, water transfer 

equipment, Operable 

none fixed, no grout fixed fixed none see note 9 

HCA, HRA, Air 

Fissile 

Remainder of Main 

Plant8 
         

 

Extraction Cell Areas           

XC-2 no yes (pan) 
water transfer 

equipment, Operable 
none 

as found, 

fixative applied 

as found, fixative 

applied 

as found, 

fixative 

applied 

none see note 9 

HCA, HRA, Air  

 

XC-3 no yes (pan) 
water transfer 

equipment, Operable 
none fixed, no grout fixed fixed none see note 9 

HCA, HRA, Air 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

PPC- N no yes (pan) 
 roller system Operable 

see note 5  
none fixed fixed fixed none see note 9 

HA, RA 

PPC- S no yes (pan) 
mast climber  Operable 

see note 5 
none fixed, no grout fixed fixed none see note 9 

HA, RA 

CAA no no see note 5 as is 
fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

Some CA, HCA 

South Stairwell no no none 

as found 

(no process 

piping) 

fixed  fixed  fixed  none 
see notes 9 

and 10 

Most areas not 

Posted (may be 

RBA, RMA, FCA)  

S Stairs: RA, Ca at 

bottom, shielding 

on wall in 

OGC/ARPR area, 

hot spots 

ULO no no 

pumps, valves, piping 

that support remaining 

UPC vessels  

Tank 5V-1, Operable 

as is 
as found 

Fixed, no grout 

as found 

Fixed 

as found 

Fixed 

~25 LF on 

residual 

piping 

see notes 9 

and 10 

CA 

 

UPC no yes (pan) 

2 components: 

5D-15A and 5D-15B 

and supporting 

hardware, Operable 

as found 
as found 

Fixed, no grout 

as found 

Fixed 

as found 

Fixed 
none 

see notes 9 

and 10 

HCA, HFA, HRA, 

Air 

PPH no no 

doors, roller sys., 

Operable 

see note 5 

as found 
Fixed by as is 

paint 
Fixed by as is paint 

Fixed by 

as is 

paint 

none 

see notes 9 

and 10, 

hydraulic oil 

contamination 

below 

compactor 

CA 

PPS-Air Lock no no 

hoist, Hg abatement 

tank, and associated 

equip (power 

disconnected) 

as is 
fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

CA 

XCR no no 
cranes and associated 

hardware, Operable 
as found 

fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

~200 LF 
see notes 9 

and 10 

Some CA   XCRE: 

CA, 

PEA no no TVS inoperable as found fixed by as-is fixed by as-is paint fixed by see XCR see notes 9 Some CA, 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

paint as-is 

paint 

and 10 

Acid Recovery SW 

Corner 
         

 

ARPR no 

no, 

6" grout 

on floor 

in 2001 

none none fixed fixed fixed none 

see note 9, 

potential 

metals under 

2001 grout 

HCA, HFA, HRA, 

Air 

OGBR yes (1) 

1 pan 

lined 

pump 

niche 

niche covers none 

filter recesses 

and pump niche 

surfaces fixed 

fixed fixed none 

see note 9, 

Pb in niche 

covers HCA, HFA, HRA, 

Air 

ARC no 

no, 6" 

grout on 

floor in 

1967, 3" 

on floor 

in 2008 

none none fixed fixed fixed none 

see note 9, 

potential 

metals under 

1967 grout HCA, HFA, HRA, 

Air 

HAC no no 

Supplemental 

ventilation (installed 

2010) operational 

none fixed fixed fixed none 

see note 9, 

possible 

metals 

contamination 

on floor 

HCA, HFA, HRA, 

Air 

PCR no no as is,95% removed 

as is 

95% 

removed 

fixed by as is 

paint 
fixed by as is paint 

fixed by 

as is 

paint 

none 
see notes 9 

and 10 
CA, 

OGA no no 

 

None, 

See note 5 

as is 

90% 

removed   

fixed by as is 

paint 
fixed by as is paint 

fixed by 

as is 

paint 

none 

see notes 9 

and 10, Pb 

shielding on 

N wall; 

potential 

metals 

contamination 

of NW corner CA, RBA 

West Stairwell no no none as found 
fixed by as is 

paint 
fixed by as is paint 

fixed by 

as is 

paint 

none 
see notes 9 

and 10 
FCA 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

East Stairwell no no none as found 
fixed by as is 

paint 
fixed by as is paint 

fixed by 

as is 

paint 

none 
see notes 9 

and 10 

 

FCA 

Shielded Lab Cells           

ADA no no none as found as found, fixed as found, fixed 
as found, 

fixed 
none 

see notes 9 

and 10 

CA, RA, 

Hot Cells 1-5 yes (5) 

yes (5) 

full liner 

in-place 

Manipulators,  HC 1-3 

operable, 4-5 

operational, doors, and 

misc. equip 

as found as found as found, as found none 
see notes 9 

and 10 

HCA, HRA, Air 

2CSC yes (1) 
full liner 

in-place 

manipulators doors, and 

misc. equip 
as found as found as found as found none 

see notes 9 

and 10 

HCA, HRA, Air 

SSC yes (3) yes (pan) 

misc. Lab/ sample 

transfer equip., 

operational 

as found as found as found as found none 
see notes 9 

and 10 

HCA, HRA, Air 

ANA no no 
Rad Lab support equip 

remains operational 
as found as found as found as found 

~ 750 LF 

ACM 

piping;  

~ 5900 SF 

plaster and 

flooring 

see notes 9 

and 10 

Some CA, RMA 

Analytical Labs no no 

Misc. radiological 

support, office, and lab 

equip. 

as found as found as found as found 

~470 LF on 

residual 

piping, 

SF 

included in 

ANA 

numbers 

see notes 9 

and 10 

CA, RA 

XSA no no storage equip as found as found as found as found none 
see notes 9 

and 10 

RBA, HFA behind 

plates 

Head End Cell Areas           



 

 Page 6 of 22 

Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

PMCR yes (1) no 

PMC bridge crane 

(operable), support and 

other equipment 

as found, 

900 lf 

utility 

piping 

fixed fixed fixed none 
see notes 9 

and 10 

 

 

HCA, HRA, Air 

 

 

PMC Door Hoist no no Door hoist operable as found as found as found as found none 
see notes 9 

and 10 

CA, RA 

PMCR Extension yes (2) no 

Crane w/ 2 hoists, 

rolling hatch, lighting, 

HEPA filter, operable 

as found fixed fixed fixed none 
see notes 9 

and 10 

CA 

PMC-TA no no 
transfer trolley and 

rails; drive unit drained 
as found fixed fixed fixed none 

see notes 9 

and 10 

HRA, CA 

MRR 
yes (1) 

Plexiglas 
no ladder, see note 5 as found fixed fixed fixed none 

see notes 9 

and 10 

HCA, RA, Air 

RER no no see note 5 as found fixed fixed fixed none 
see notes 9 

and 10 

Some CA, RBA 

E-MOA no no 

Shear housing 

(inoperable), nitrocision 

unit and associated 

equipment opeable. 

MCC #8 (operational ), 

and 

PMC-TA 

as found as found as found as found ~150 LF 
see notes 9 

and 10 

Some CA 

W-MOA no no 

PAR controller, hatch 

controls, SRR operating 

equip (operable), 2 CPC 

valve pits and 

associated 

equip.(inoperable) 

as found as found as found as found none 
see notes 9 

and 10 

Some CA, 

Condensate pits:  

CA 

N-MOA no no hydraulic unit, operable as found as found as found as found see EMOA 
see notes 9 

and 10 

Some CA, RA by 

MRR Wall 

MC yes (1) yes 

Crane drained, camera 

insert, and shielding 

shutter 

none Fixed fixed fixed none see note 9  

HCA, HRA, Air 

GCR no no 

crane operable, shield 

door and equip, 

operable 

as found 

(~600 lf) 
fixed fixed as found none 

see notes 9 

and 10 
HCA, HRA, Air 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

GCRX no no 

GPC bridge crane 

operable and other 

equipment 

as found 

(~450 lf) 
fixed fixed 

removabl

e hatches 

as found 

none 
see notes 9 

and 10 

HCA, RA, Air 

35104 Vault no 

no (tank 

used as 

concrete 

vault 

form) 

35104 tank (drained and 

operable) heal remains 

drained and 

as found, 

(~300 lf) 

as found 

(inaccessible) 

as found 

(inaccessible) 

removabl

e 

hatches, 

as found 

(inaccess

ible) 

none 
see notes 9 

and 10 

HCA, HRA, Air 

GOA no no 
piping chase support 

racks, see note 5 
as is 

fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

Some CA Fixed 

rad on F and N 

wall.  Historically - 

Gamma rad field at 

E end from 

inadequately 

shielded vent duct 

GCR Enclosure yes (2) no 

crane/hoist and 

associated equip, rollup 

door, hatch covers, 

operable 

as found Fixed Fixed Fixed none 
see notes 9 

and 10 

 

         CA 

SRR yes (1) no 

roller conveyor, crane, 

MSM rollup door, and 

drum assayer, 

operational 

as found Fixed Fixed Fixed none 
see notes 9 

and 10 

CA, Air 

N. Stairwell no no none as found 
fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

Most areas not 

Posted (may be 

RBA, RMA, FCA) 

N. Stairs:  Some 

CA 

Upper + Lower  

Niches/aisles 
         

 

LWA no no 
2T hoist, (operable) and 

misc. racks.  See note 5 

as is 

(~950 lf) 
fixed fixed fixed none 

see notes 9 

and 10 

Some CA, RA, 

LWA niches no 

9 niches 

floor and 

wall 

None none fixed fixed 

shield 

covers, 

fixed 

none 

see notes 9 

and 10 

Pb wool from 

HCA, HFA, RA, 

Air 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

liners valve access 

port removed 

UWA no no 
Hoist (operable), 

miscellaneous racks 

as found, 

e.g. cooling 

water 

header and 

pipe chase 

fixed by as is 

paint 
fixed by as is paint 

fixed by 

as is 

paint 

none 
see notes 9 

and 10 

Some CA, RA 

 

UWA niches no 

6 niches 

floor and 

wall 

liners 

none none fixed fixed 

shield 

covers, 

fixed 

none note 9 

HCA, HFA, RA, 

Air 

LXA no no 

instrumentation racks, 

condensate pump, 2 

chemical addition tanks, 

associated piping 

valving 

as found 
fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

Some CA,  some 

RA (HRA w/I 3' of 

36" VEC duct) 

Fuel Receiving & 

Storage 
         

 

FSP no no   

100T crane,  bridge 

crane and controls, 

exterior liquid 

solidification controls 

trailer, operable 

as found 
6" grout added 

in 2002-3 
as found n/a n/a 

see notes 9 

and 10 

CA, RA 

CUP no yes none none 

6" grout added 

in 2002-3, as 

found 

fixed n/a n/a 
see notes 9 

and 10 
CA, RA 

WTA no 

yes 

(pan), 

no grout 

none none As found fixed n/a n/a 
see notes 9 

and 10 
HCA, HRA 

N & S Concrete walkways 

Rail area apron 
no no 

MCC, rollup doors and 

controls  – operable 

see note 5 

as found 
fixed by as-is 

paint 
n/a n/a ~650 lf. 

see notes 9 

and 10 

CA, RA 

(South = some 

CA) 

Misc Areas           
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

1CSC yes (1) 

sampling 

chamber 

is a full 

liner 

manipulator arm 

(operable), misc spent 

sample items, 23T of 

interlocking steel 

shielding 

as found as found as found as found none 
see notes 9 

and 10 HCA, HRA  

(internal)/ CA 

(external) 

PSC1 no no none none fixed fixed fixed none see note 9 
HCA, Air 

PSC2 no no none none fixed fixed fixed none see note 9 CA 

PSC3 no no none none fixed fixed fixed none see note 9 HCA, Air 

Control Room no no 
original reprocessing 

system control console 

as found 

(~250 lf) 

fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 

friable 

floor tile 

removed 

see notes 9 

and 10 

Some CA, RA 

(back of 

instrument racks 

and part of records 

aisle) 

UXA no no 
MCC #4 – operable.  

See note 5 

as is 

(~750lf of 

~1500 lf 

removed)  

fixed by as-is 

paint 
fixed by as-is paint 

fixed by 

as-is 

paint 

none 
see notes 9 

and 10 

Some CA, Ra in 

SW corner Some 

HCA in Overheads   

Overhead duct, 

fixed rad areas, 

and hot spots 

contribute to dose 

rates in area, HFA 

S. Wall 

Excluded Areas (No 

Demo Prep) 
         

 

CCR yes (1) no 
shield door hoist - 

operable 

as found, 

~1,100 LF 
as found as found as found n/a 

as found, see 

notes 9 and 

10 HCA, HRA, Air 

CPC yes (4) yes (pan) 

racks, 275 HLW 

canisters, 2 evacuated 

canisters, various high 

dose waste, PAR/16T 

crane, operational 

as found, 

~250 LF 
as-is liner as-is paint 

as-is 

paint 

as found, 

inaccessibl

e 

as found, see 

notes 9 and 

10 

HCA, VHRA, Air 

EDR no yes (pan) 

bridge crane, shield 

doors, transfer cart, 

misc. handling equip., 

as found, 

~1,000 LF 
as found as found as found none 

as found, see 

notes 9 and 

10 

CA, HCA tracks, 

RA, Air 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

steel plate shielding 

(operational) See note 5 

EDR Pit no 
floor and 

wall 
none none as found as found n/a none 

as found; 

see notes 9 

and  10, 

potential 

metals 

contamination 

on floor HCA, HRA, Air 

EDR VA yes (1) no 

as found for 

management of HLW 

canisters 

as found, 

~300 LF 
as found as found as found none 

as found, 

see notes 9 

and 10 RBA 

CVA 
no, see 

CPC 
no see note 5 

as found, 

~250 LF 
as found as found as found none 

as found, 

see notes 9 

and 10 

RBA, RMA, FCA, 

CA above 7ft. 

COA no no as found  
as found, 

~1,900 LF 
as found as found as found none 

as found, 

see notes 9 

and 10 

Some CA, RA, 

some HCA in 

overheads 

NOA no no as found,  
as found, 

~450 LF 
as found as found as found none 

as found, 

see notes 9 

and 10 Some CA 

HEV no no 

blowers, duct 2 HEPA 

banks, roughing filters, 

pre-filters, operable 

as found, 

~360 LF 
as found as found as found none 

as found; 

see notes 9 

and 10, Pb 

shielding in 

instrument 

room; filters 

may contain 

metal 

contamination 

Filter Room:  

HCA, HRA, Air 

Crane Room:  

HCA, HRA  

Blower Room:  

CA, RA   

Instrument Area:  

Fixed CA, RA 

VWR no no 

washer yes (by-passed) 

inlet and outlet ducting 

operable 

as found, 

~1,500 LF 
as found as found as found none 

as found; 

see notes 9 

and 10, 

metals 

contamination 

may be in 

sediment in 

washer 

HCA, HRA, Air 

Mixed fission 

products fixed on 

internal parts of 

ducts and washer.  

Rad levels >5R/hr 

from parts of 

washer; general 
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Area  

Window
1 

liner  
Remaining 

Equipment 11,12 
Piping 4,  Floor 6 Walls 6 Ceiling 6 Asbestos7 

RCRA 

Hazardous 

Radiological 

background: 200 to 

10000 mR/h.  

RCRA constituents 

present. 

VEC no no 
blowers, HEPA filter 

banks operable 

as found, 

~2,100 LF 
as found as found as found 

as found; 

~15 LF on 

residual 

piping 

as found; 

see notes 9 

and 10, filters 

may contain 

metals CA, RA 

VSR no no 

louvered N wall, chiller, 

blower motor, pumps, -  

operable 

as found, 

~500 LF 
as found as found as found floor tile 

as found, 

see notes 9 

and 10 

CA in room and air 

handler 

ROOFs n/a n/a 
evaporator. 

see note 5 
n/a n/a n/a n/a 

HEV, 

MSM, 

PPH, EDR, 

CVA 

Hatch, 

OGA, 

CPC, SST 

Pump Rm, 

A&PC Lab, 

PMC Door 

Hoist, CR, 

XCR, VEC 

have 

suspect 

ACM roof 

material 

covering 

about 

11,000 ft2 

see notes 9 

and 10, 

potential Pb 

flashing 

Some CA, RA 

mostly on roof 

areas. 

LWC no yes (pan) 

10 components: 3D-2, 

4D-8, 4D-10, 4D-13, 

7D-2, 7D-8, 7D-14, 

13D-7, 13D-8, 3Y-1 

as found as found as found as found 
gaskets on 

equipment 

see notes 9 

and 10, 

potential 

metals 

contamination 

on floor 

HCA, HFA, HRA, 

Air 
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Notes: 

1.  See Window inspection report dated 10/6/10. 

2.  See tab "RIR based Ci Inventory 2012" for curie inventory projection. 

3.  For area agreed upon as complete, WVES will maintain the area as documented, or return the area to that completed status.= 

4.  Piping estimates are ROM values derived from PBS-02 estimates from 2000 and new estimates yes (2008) for aisles.   

Rooms stripped of piping (e.g., XC-1, XC-2, XC-3, OGC, LWC, etc.) may have residual piping stubs extending 6 inches or more from wall.   

Original through-wall "S-shaped" piping penetrations (Bechtel Drawing 15A-L-5, types A and B) with Unibestos insulation remain in walls, floors and ceilings.   

Original through-wall straight piping penetrations are not shown to have Unibestos insulation and remain as-is in walls, floors, and ceilings   

Residual through-wall piping was originally primed and painted with an epoxy resin.  

Insulation was originally covered with Vimasco mastic with the ends wrapped with kraft paper. 

5.  Equipment to support manned entry (e.g. containments, breathing air cart, radiological instruments) 

6.  Fixed = if found >200 dpm beta/gamma and/or >20 dpm alpha each /100cm
2
 then fixative applied (e.g. paint, grout, fixative) to reduce level of transferable 

contamination. 

7.  Asbestos removal activity for "none" is for accessible friable asbestos insulation material.   

8.  Active utility and service lines that support HLW canister management and demolition remain. 

9.  Original paint and primer used in the MPPB remains and may contain lead, asbestos, and potentially other hazardous metals.  

10. Some commercial hazardous inventory (e.g., lights, PCB ballasts, batteries, lead, printed circuit boards) may remain in some of areas of the MPPB.  A June 2011 

inventory of remaining hazardous items will be available.  Serviceable or listed equipment remains.  Accessible Hazardous materials will be removed   

11. Personnel access platforms, active ventilation, structural supports and associated hardware will remain 

12. For operable equipment, WVES will provide documentation or demonstration agreeable to DOE the ability to return equipment to service. 

13.  Measurement technique – Demolition checklist with documentation modified for each major cell 
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Main Plant Process Building - Summary of Beginning Condition

Notes: 

1. Rooms stripped of piping may have residual piping stubs extending 6 inches or more from the wall.

2. Original through-wall "S-shaped" piping penetrations with Unibestos insulation remain in walls, floors, and ceilings.

3. Original through-wall straight piping penetrations are not shown to have Unibestos insulation and remain as-is in walls, floors, and ceilings.

4. Residual through-wall piping was originally primed and painted with an epoxy resin.  Insulation was originally covered with Vimasco mastic with the ends wrapped with kraft paper.

5. Original paint and primer used in the MPPB remains and may contain lead, asbestos, and potentially other hazardous metals.

6. Some commercial hazardous inventory (e.g. lights PCB ballasts, batteries, lead, printed circuit boards) may remain in some areas of the MPPB.

7. Active utility and service lines that support HLW canister management and demolition remain.

8. Asbestos removal activity for "none" is for accessible friable asbestos insulation material.

Windows Liners Equipment

Piping (See 

notes 1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8)

RCRA 

Hazardous

Extraction Cell Areas

XC-1 None Pan liner in place None None 18" grout on liner Fixed Fixed None None

XC-2 None Pan liner in place None None Fixed; no grout Fixed Fixed None See note 6

XC-3 None Pan liner in place None None 6" grout on liner Fixed Fixed None See note 6

PPC-N & S None Pan liner in place None None Fixed; no grout Fixed Fixed None None

CAA None None None

None, except for 

note 7

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

W. Stairwell None None None None

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

ULO None None

Pumps, valves, 

piping that 

support remaining 

UPC vessels

Drained and in 

place; 500 lf Fixed; no grout Fixed Fixed

25 lf on residual 

piping See note 6

UPC None Pan liner in place

2 components: 

5D-15A and 5D-

15B drained and 

in place

Drained and in 

place; 2,000 lf Fixed; no grout Fixed Fixed None See note 6

PPH None None None None Fixed Fixed Fixed None

See note 6; 

hydraulic oil 

contamination 

below compactor

PPS-AL None None None None Fixed Fixed Fixed None See note 6

XCR None None

Supports XC1 

operations, MCC 

#5 remains

None, except for 

note 7

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

PEA None None None None

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6  
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Windows Liners Equipment

Piping (See 

notes 1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8)

RCRA 

Hazardous

Acid Recovery SW Corner

ARPR None

None; 6'' grout on 

floor in 2001 None None 6" of grout on floor Fixed Fixed None

See note 6; 

potential metals 

under 2001 grout

OGBR 1 in place

4 empty filter 

cavity liners in 

place; 1 pan lined 

pump niche None None

Filter recesses 

and pump niche 

surfaces fixed

Fixed by as-is 

paint

Fixed by as-is 

paint None

See note 6; Pb in 

niche covers

OGC None Pan liner in place None None

12" of grout on 

liner Fixed Fixed None See note 6

ARC None

None; 6'' grout on 

floor in 1967; 3" 

on floor in 2008 None None 6" additional grout Fixed Fixed None

Potential metals 

under 1967 grout

HAC None None None None Fixed; no grout Fixed Fixed None

See note 6; 

possible metals 

contamination on 

floor

PCR None None None None Fixed; no grout Fixed Fixed None See note 6

OGA None None None

Original removed 

by prior WVDP 

action

Fixed by as-is 

paint; no grout Fixed Fixed None

See note 6; Pb 

shielding on N 

wall; potential 

metals 

contamination of 

NW corner

West Stairwell None None None None

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None None

South Stairwell None None None None

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None None  
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Windows Liners Equipment

Piping (See 

notes 1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8)

RCRA 

Hazardous

Shielded Lab Cells

ADA None None None

Drained; outside 

fixed; 140 lf; see 

note 7; piping 

supports in place

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

HC1-5 5 in place as-is Full liner in place

Manipulators out 

for HC1-4; doors 

in place; HC-5 

supports SGN 

operation

Drained; outside 

fixed; 350 lf

12" of grout on 

liner Fixed Fixed None

See note 6; Pb 

shielding and 

counter weights

2CSC 1 in place as-is Full liner in place

Manipulators in 

place; doors in 

place

Drained; outside 

fixed; 250 lf

12" of grout on 

liner Fixed Fixed None See note 6

SSC 3 in place as-is Pan liner in place

As-is to support 

SGN operation

Drained; outside 

fixed; 500 lf

12" of grout on 

liner Fixed Fixed None See note 6

ANA None None None

Drained; outside 

fixed; 250 lf; 

piping supports in 

place

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

Analytical Labs None None

Misc office and 

lab equipment in 

place; fume 

hoods isolated

Drained and in 

place; 4,400 lf

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint

467 lf on residual 

piping See note 6

XSA None None

2 "B" sampling 

glove boxes 

remain except for 

miscellaneous 

equipment

Drained and in 

place; 250 lf; 

piping supports in 

place; see note 7

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

LWC None Pan liner in place

10 components 

flushed, drained, 

and in place: 3D-

2, 4D-8, 4D-10, 

4D-13, 7D-2, 7D-

8, 7D-14, 13D-7, 

13D-8, 3Y-1 None 6" grout on liner Fixed Fixed

Gaskets on 

equipment

See note 6; 

potential metals 

contamination on 

floor  
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Windows Liners Equipment

Piping (See notes 

1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8) RCRA Hazardous

Head End Cell Areas

PMC 6 in place

Floor and walls 

liner in place; 

decontaminated

Manipulators; in 

cell lighting; 

transfer shutter 

shield in place None 24" grout on liner Fixed Fixed None See note 6

MCR 1 in place None

PMC bridge crane 

drained, de-

energized, and 

parked 900 lf 12" grout on liner Fixed Fixed None See note 6

PMC Door Hoist None None

Drive drained, de-

energized in place, 

fixed, door in 

gravity down 

position None None Fixed Fixed None See note 6

PMCR Extension 2 in place None None None Fixed Fixed Fixed None See note 6

PMC-TA None None

Transfer trolley 

and rails in place, 

fixed, drive unit 

drained None Fixed Fixed Fixed None See note 6

MRR 1 in place None None None Fixed Fixed Fixed None See note 6

RER None None None None Fixed Fixed Fixed None See note 6

E-MOA None None

Shear housing; 

MCC #8 de-

energized; PMC-

TA remains and 

fixed

None, except for 

note 7

Fixed by as-is 

paint Fixed Fixed None See note 6

W-MOA None None

CPC valve pit 

equipment drained

None, except for 

note 7

Fixed by as-is 

paint Fixed Fixed None See note 6

N-MOA None None None

None, except for 

note 7

Fixed by as-is 

paint Fixed Fixed None See note 6

GPC 3 in place

Floor and walls 

liner in place; 

decontaminated

Manipulators; in 

cell lighting in 

place; s. wall 

cooling rack filled 

with grout in place None

28" of grout on 

floor Fixed Fixed None See note 6
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Windows Liners Equipment

Piping (See notes 

1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8) RCRA Hazardous

Head End Cell Areas, continued

MC 1 in place

Floor and walls 

liner in place; 

decontaminated

Manipulators; 

shielding shutter in 

place None

12" of grout on 

floor Fixed Fixed None See note 6

GCR None None

Drive drained, de-

energized in place, 

fixed, door in 

gravity down 

position

Drained, outside 

fixed and in-place, 

600 lf 6" of grout on floor Fixed Fixed None See note 6

GCRX None None

GPC bridge crane 

drained, de-

energized, and 

parked

Drained, outside 

fixed and in-place, 

450 lf 6" of grout on floor Fixed

Fixed; removable 

hatches in place None See note 6

35104 Vault None

None (tank used 

as concrete vault 

form)

35104 tank is 

drained and in 

place

Drained and in-

place, 300 lf Inaccessible Inaccessible

Inaccessible; 

removable 

hatches in place None See note 6

GOA None None

Piping chase 

support racks in 

place and fixed

None except for 

note 7 and station 

for 35104

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

SRR 1 in place None

Roller conveyor, 

handling mast 

inplace, de-

energized, fixed, 

shield door

Drained, outside 

fixed, 500 lf, 

supports in place Fixed; no grout Fixed Fixed None See note 6

N. Stairwell None None None None

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

Upper and Lower Niches/Aisles

LWA None None

Left in place, 

active, 2T

Active and in 

place; 950 lf

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

LWA Niches None

Floor and wall 

liners in place None None Fixed Fixed

Shield covers; 

fixed None See note 6

UWA None None

Inactive and 

surplus equipment 

removed; cooling 

water header 

remains

None (includes 

shielded pipe 

chase), except for 

note 7 and cooling 

water header that 

remains

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6

UWA Niches None

Floor and wall 

liners in place None None Fixed Fixed

Shield covers; 

fixed None See note 6

LXA None None

Worker platforms 

remain; drained 

sample stations in 

place; 1.5T

None, except for 

note 7 and cooling 

water header

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6
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Windows Liners Equipment

Piping (See notes 

1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8) RCRA Hazardous

Fuel Receiving & Storage

FSP None

Wall and floor liner 

in place; 6" grout 

added in 2002-3

Fuel bridge crane 

drained, de-

energized, and 

parked; swing arm 

removed in 2002-3 None

18" additional 

grout added Fixed N/A

Accessible friable 

removed See note 6

CUP None

Wall and floor liner 

in place; 6" grout 

added in 2002-3

Cask bridge crane 

drained, de-

energized, and 

parked None

18" additional 

grout added Fixed N/A None See note 6

WTA None

Pan liner in place; 

no grout None None 12" grout added Fixed N/A None See note 6

N&S Concrete Walkways None None None None

Fixed by as-is 

paint N/A N/A None See note 6

Miscellaneous Areas

1CSC 1 in place

Sampling chamber 

is a full liner-in-

place

Manipulator arm; 

misc. spent 

sample items; 23T 

of interlocking 

steel shielding in 

place

Drained, outside 

fixed, and in place; 

310 lf

Sampling chamber 

internal surface 

fixed Fixed Fixed None See note 6

PSC1 None None

Surplus material 

removed None Fixed Fixed Fixed None See note 6

PSC2 None None

Misc. sample hdw 

in place

Drained, outside 

fixed, and in place; 

250 lf Fixed Fixed Fixed None See note 6

PSC3 None None

Misc. sample hdw 

in place

Drained, outside 

fixed, and in place; 

250 lf Fixed Fixed Fixed None See note 6

Control Room None None

Original 

reprocessing 

system control 

console in place 

and fixed

Drained, outside 

fixed, and in place; 

250 lf

Fixed by as-is 

paint Fixed Fixed None See note 6

UXA None None

Worker platform; 

drained A sample 

stations; MCC #4 

in place and fixed; 

1.5T

Drained, outside 

fixed, and in place; 

1,500 lf; piping 

supports in place

Fixed by as-is 

paint

Fixed by as-is 

paint

Fixed by as-is 

paint None See note 6
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Windows Liners Equipment

Piping (See notes 

1, 2, 3, 4) Floor Walls Ceiling

Asbestos (See 

note 8) RCRA Hazardous

Excluded Areas (No Demo Prep)

CCR 1 in place None

Shield door hoist 

area operable In-place; 1,100 lf As-is As-is As-is As-is As-is

CPC 4 in place Pan liner in place

Racks; 275 HLW 

canisters; 2 

evacuation 

canisters; various 

high dose waste; 
bridge crane In-place; 250 lf As-is liner As-is paint As-is paint As-is As-is

EDR None Pan liner in place

Bridge crane and 

shield doors In-place; 1,000 lf As-is As-is As-is As-is As-is

EDR Pit None

Floor and wall liner 

in place None None As-is As-is As-is As-is

As-is; see note 6, 

potential metals 

contamination on 

floor

EDR VA 1 in place None

As-is; for 

management of 
HLW canisters In-place; 300 lf As-is As-is As-is None As-is, see note 6

CVA None, see CPC

Misc. supports 

remain None As-is; 250 lf As-is As-is As-is None As-is, see note 6

COA None None

As-is in place; 

2.3T

As-is in place; 

1,900 lf As-is As-is As-is None As-is, see note 6

NOA None None As-is; 1.2T As-is; 450 lf As-is As-is As-is None As-is, see note 6

HEV None None

Blowers; duct 2 

HEPA banks; 

roughing filters; 
pre-filters; 

operable In place; 360 lf As-is As-is As-is As-is

As-is; see note 6; 

Pb shielding in 

instrument room; 

filters may contain 
metal 

contamination

VWR None None

Washer (by-

passed) inlet and 

outlet ducting 

operable In place; 1,500 lf As-is As-is As-is As-is

As-is; see note 6; 

metals 

contamination in 

sediment in 

washer

VEC None None

Blowers, HEPA 

filter banks 

operable In place; 2,100 lf As-is As-is As-is

As-is; 15 lf on 

residual piping

As-is; see note 6; 

filters may contain 

metals

VSR None None

Louvered N wall; 

operable In place; 500 lf As-is As-is As-is As-is As-is, see note 6

ROOFs N/A N/A N/A N/A N/A N/A N/A

HEV, MSM, PPH, 
EDR, CVA Hatch, 

OGA, CPC, SST 

PumpRm, A&PC 

Lab, PMC 

DoorHoist, CR, 

XCR, VEC have 

suspect ACM roof 

material covering 

about 11,000 ft
2

See note 6; 

potential Pb 
flashing
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Waste Management and Nuclear Materials 

 

The Offeror will be responsible for the management and/or disposition of waste 

currently on-site at the time of contract transition.  The Offeror will be responsible for the 

identification, characterization, processing, packaging, transportation, and disposal of 

any secondary waste that may be generated based on its technical approach. 

 

For pricing purposes, it is assumed that low-level/ mixed low-level radioactive waste 

may be disposed of off-site at the Nevada National Security Site (NNSS).  The disposal 

rate at NNSS is $14.51/ ft3, and any waste being disposed of at NNSS will be evaluated 

using this rate.  However, per Section L.5 of the RFP, NNSS disposal costs should not 

be included in the Offeror’s proposed estimated cost.  DOE will add the costs 

associated with NNSS disposal as part of the total evaluated price based on the 

Offeror’s proposed technical approach and the proposed waste disposition paths. 

 

Additionally, Offerors may refer to the Low Level/Mixed Low Level Radioactive and 

Hazardous Waste Treatment ID/IQ Contracts which may be found at  

http://www.emcbc.doe.gov/dept/contracting/primecontracts.php. 

 

It is also assumed that there is currently no disposal path for transuranic (TRU) waste, 
as West Valley Demonstration Project (WVDP) TRU waste has not received a defense 
determination and is not currently eligible for shipment to the Waste Isolation Pilot Plant 
(WIPP).  However, and as specified in Section C of the Request for Proposal (RFP), the 
Offeror shall package all TRU waste in accordance with the Waste Acceptance Criteria 
for the WIPP and the RHTRU and CHTRU waste packaging instructions. 
 

In the table below are the estimated waste volumes in storage on-site at WVDP.  

Waste Stream 

Total Estimated Volume of waste on 

June 30, 2011 

RCRA/Universal 50 ft
3
  

Sanitary Waste 0  

Industrial Waste 700 ft
3
  

Low-Level Waste
1 

124,000 ft
3
  

Mixed Low-Level Waste 7,000 ft
3
  

Transuranic (TRU)
2, 3

  

 Contact Handled (CH) 
TRU1,4

 20,000 ft
3
  

 Remote Handled (RH) TRU
1,4

 33,000 ft
3
  

 Mixed CH-TRU 1,000 ft
3
  

 Mixed RH-TRU
 

8,000  ft
3
 

HLW 6,900  ft
3
 

HLW (Liquids/sludges)  

   Tank 8D-1
5 

15,000 g 

   Tank 8D-2
5 

10,000 g 

   Tank 8D-3
5 

2,000 g 
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Estimate generated April, 2010. 
 

NOTES: 

1. Approximately 15,000 ft3 of Legacy waste (8,500ft3 LLW and 4,500ft3 RH-TRU may require a 435.1 waste 
determination.   Waste types may include Vitrification vessels, tank farm pumps, and MPPB wastes. 

2. TRU waste is currently expected to be stored on site for the duration of the contract period. 
3. Some waste currently identified as TRU was generated from decontamination of Head End Cells.  These 

cells preceded chemical separation of the spent fuel.  
4. TRU volumes are estimates before size reduction/repackaging.   
5. The contractor is not responsible for the disposal of the liquid wastes in tanks 8D-1, 8D-2, and 8D-3 
6. Category includes equipment that is presently being stored in Lag Storage for potential future use. This 

equipment may be identified as waste at some point prior to June 30, 2011. If categorized as waste at 
some future point, it is estimated that more than 95% would be LLW, with the remaining being MLLW or 
industrial waste. 

 

   Tank 8D-4 10,000 g 

Main Plant Process Bldg Liquid Wastes (Vessels)  

   5D15A1 8,000 g 

   5D15A2 5,000 g 

   5D15B 8,000 g 

   7D2 5,000 g 

Reuse
6
 4,952 ft

3
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In the table below are the WVDP containers/vessels that need a DOE O 435.1 Waste 
Incidental to Reprocessing (WIR) evaluation before transportation and disposal are 
possible. 

DESCRIPTION VOLUME FT3  
 

CFMT  2230  

MFHT  1616  

Melter*  1616  

WTF Xfer Pump  861  

WTF Mob Pump  435  

WTF Mob Pump  572  

WTF Mob Pump  572  

8D-3 Pump  100 (Estimate)  

8D-4 Pump  100 (Estimate)  

8D-4 Jumper Pump/Pods  100 (Estimate)  

8D-4 Steam Jet/Riser  100 (Estimate)  

4C-1  144 (Box estimate)  

4D-2  637 (Box estimate)  

7D-1  588 (Box estimate)  

7C-1  611  

7C-2  1262  

7D-4  586  

7D-10  894  

VIT Expended Materials   
2 drums inside  162  

8 gallons of water removed from process line (6-50-2- 

 

015) between 8d-1 and LWTS  7.5  

WTF HLW Spill Cleanup (12/15/97)  81  

WTF HLW Spill Cleanup (12/15/97)  81  
TOTAL  13455.5  

*  
WIR evaluation is in process, NRC and public review is due for completion by the end of September 

2010.  

 

 


